

BAD COFFEE (Production Schedule)

<i>BAD COFFEE: Production Schedule</i>				
Month	Date	Day	Activities	Notes
November	5	Thursday	Pitch	Pitching our idea.
	6	Friday		
	7	Saturday		
	8	Sunday	Production meeting	Going over draft treatments.
	9	Monday	Treatment due	Final treatment.
	10	Tuesday		
	11	Wednesday	Production meeting	Talking about the final script.
	12	Thursday		
	13	Friday	Draft budget	Drafted budget sheet.
	14	Saturday		
	15	Sunday		
	16	Monday		
	17	Tuesday	Script due	Final script.

BAD COFFEE (Production Schedule)

	18	Wednesday	Production meeting	
	19	Thursday		
	20	Friday	Project proposal	Due in at 5pm.
	21	Saturday		
	22	Sunday	Location scouting	
	23	Monday		
	24	Tuesday		
	25	Wednesday		
	26	Thursday		
	27	Friday		
	28	Saturday		
	29	Sunday	Searching for actors	
	30	Monday		
December	1	Tuesday		
	2	Wednesday		
	3	Thursday		

BAD COFFEE (Production Schedule)

	4	Friday		
	5	Saturday		
	6	Sunday		
	7	Monday	Actors' auditions	
	8	Tuesday		
	9	Wednesday		
	10	Thursday		
	11	Friday		
	12	Saturday		
	13	Sunday	Finalizing cast	
	14	Monday		
	15	Tuesday		
	16	Wednesday		
	17	Thursday	Final budget	Budget is set.
	18	Friday		
	19	Saturday		

BAD COFFEE (Production Schedule)

	20	Sunday		
	21	Monday		
	22	Tuesday		
	23	Wednesday		
	24	Thursday		
	25	Friday		
	26	Saturday		
	27	Sunday		
	28	Monday		
	29	Tuesday		
	30	Wednesday		
	31	Thursday		
January	1	Friday		
	2	Saturday		
	3	Sunday		
	4	Monday		

BAD COFFEE (Production Schedule)

	5	Tuesday		
	6	Wednesday		
	7	Thursday		
	8	Friday		
	9	Saturday		
	10	Sunday		
	11	Monday	Shooting in Lithuania	Rita's filming the documentary.
	12	Tuesday		
	13	Wednesday		
	14	Thursday		
	15	Friday		
	16	Saturday		
	17	Sunday		
	18	Monday		
	19	Tuesday		
	20	Wednesday		

BAD COFFEE (Production Schedule)

	21	Thursday		
	22	Friday		
	23	Saturday		
	24	Sunday		
	25	Monday		
	26	Tuesday		
	27	Wednesday		
	28	Thursday		
	29	Friday		
	30	Saturday		
	31	Sunday		
February	1	Monday		
	2	Tuesday		
	3	Wednesday		
	4	Thursday		
	5	Friday		

BAD COFFEE (Production Schedule)

	6	Saturday	Location scouting	
	7	Sunday		
	8	Monday		
	9	Tuesday	Crowdfund goes live	On the MDX Crowdfund platform.
	10	Wednesday		
	11	Thursday	Assembling the crew and extras	Arranging the crew and gathering extras.
	12	Friday		
	13	Saturday		
	14	Sunday		
	15	Monday		
	16	Tuesday		
	17	Wednesday	Location recces	Scouting for locations.
	18	Thursday		
	19	Friday		
	20	Saturday		
	21	Sunday		

BAD COFFEE (Production Schedule)

	22	Monday		
	23	Tuesday		
	24	Wednesday		
	25	Thursday		
	26	Friday		
	27	Saturday		
	28	Sunday		
	29	Monday		
March	1	Tuesday	Casting	Casting for actors.
	2	Wednesday		
	3	Thursday		
	4	Friday		
	5	Saturday		
	6	Sunday		
	7	Monday		
	8	Tuesday		

BAD COFFEE (Production Schedule)

	9	Wednesday		
	10	Thursday		
	11	Friday		
	12	Saturday		
	13	Sunday		
	14	Monday	Rehearsals	Actors and makeup artist coming in.
	15	Tuesday		Simon (Barry) is coming in.
	16	Wednesday		
	17	Thursday		
	18	Friday	Shooting	
	19	Saturday		
	20	Sunday		
	21	Monday		
	22	Tuesday	Digitize material	
	23	Wednesday		
	24	Thursday	Assemble edit	

BAD COFFEE (Production Schedule)

	25	Friday		
	26	Saturday		
	27	Sunday	Rough cut	
	28	Monday		
	29	Tuesday		
	30	Wednesday		
	31	Thursday	Final cut	
April	1	Friday		
	2	Saturday		
	3	Sunday	Rough cut screening	Initial screening of the rough cuts.
	4	Monday		
	5	Tuesday		
	6	Wednesday		
	7	Thursday	Colour grading	
	8	Friday		
	9	Saturday		

BAD COFFEE (Production Schedule)

	10	Sunday	
	11	Monday	
	12	Tuesday	
	13	Wednesday	Master Off
	14	Thursday	
	15	Friday	
	16	Saturday	
	17	Sunday	Encode video
	18	Monday	
	19	Tuesday	
	20	Wednesday	
	21	Thursday	Film is complete
	22	Friday	
	23	Saturday	
	24	Sunday	
	25	Monday	

BAD COFFEE (Production Schedule)

	26	Tuesday		
	27	Wednesday	Fine cut screenings	Screenings from 10am to 6pm.
	28	Thursday		
	29	Friday		
	30	Saturday		
May	1	Sunday		
	2	Monday		
	3	Tuesday		
	4	Wednesday		
	5	Thursday	Project & blog/portfolio due	Due in at 5pm.